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Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Monday, January 27th 2014

At about 9:30, the crew of EM 1106 barge positioned it on the South side of the T1 Tower.  The crew’s goal 
was to adjust the last 2 remaining modules RN3A & RN3B before setting out to undertake the construction
of formwork on the exterior of the fenders.
With the DB Paula long gone, the jacks are the only means of moving these modules. Once the jacks
were engaged the adjustment was underway before 10:00.
Per our conversation on Friday, Mike Eddy and Mohammad Awal were to join me in the field for an
assessment of the adequacy of installation. Mike Eddy had to leave for a meeting with ABF and once
Mohammad came to the site following the staff meeting, Mike had been gone already.
It was about 11:00 when he returned and we all took note on all locations that adjustment deemed
necessary. All locations that showed a horizontal Offset of > 25mm were of interest. The Vertical Offsets
are not significant and the gaps between the modules are between 25-50 mm on all but two instances,
where they are 10-25 & 125mm (1A &3C – 4B&2A, respectively).  I conducted my final survey of the 
fenders and tabulated the results. Mike Eddy asked me to e-mail him my table of values in order for him
to send in a RFI whereupon he would seek CT/T.Y. Lin to determine if the offsets are acceptable or not.
The measured gaps and offsets are as follow:

Fender ModulesGaps, mmVer. Off, mmHor. Off, mm

1A&3C10-25525 3C N. of 1A
3C&3D4301020 Closure; 3C W. of 3D
3D&2C455<202C W. of 3D
2C&2D390<5<15 Closure; 2D W. of 2C
2D&4C355+30 4C W. of 2D
4C&4D430<10<30Closure; 4C W. of 4D
4D&1C40-50<519 4D S. of 1C
1C&1D380<5<20Closure; 1C S. of 1D
1A&1B380<5<10 1A N. of 1B
1B&4A50<15<5
4A&4B375>15<25Closure; 4A E. of 4B
4B&2A125105 2A E. of 4B
2A&2B375>5<15Closure; 2A E. of 2B
As of about 12:00 the jacking of modules 3A &3B was still underway. Actually, during this operation
module RN3A was pushed over to module RN2B and resulted in a significant spalling of RN3A and
cracking of RN3B.
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Due to the on-going work at these two fenders, I had to hold off on the offset measurements of the three
remaining locations until tomorrow when Dutra completes this task.
Per Mike Eddy’s request, I e-mailed him the table shown above.
Attached, there are photos showing the cracked concrete on the aforementioned modules.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM ben utoloaPiledriver 8.00 0.00 0.00 8.00

dan wheelerOperator 8.00 0.00 0.00 8.00

GEN dave lumsdenPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 0.00 8.00 0.00 8.00

APP JAMES SAVAGEPiledriver 0.00 8.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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